

- Q.29 Describe the various points to be taken into consideration to maintain the inventory and account of stocks at a construction site.
- Q.30 Describe the pre-tender stage of construction planning of a building project.
- Q.31 Describe the various purpose of site order books.
- Q.32 Write the various safety measures to be adopted during the installation of steel scaffolding for the construction of a high rise residential building.
- Q.33 Write the various measures to be adopted to maintain the quality control of masonry work in buildings.
- Q.34 Describe the process of storage and stacking the cement to be used in the construction of a building.
- Q.35 Write the precaution to be taken into consideration to store the glass based products to be used in doors and windows in a building.

SECTION-D

Note: Long answer type questions. Attempt any two questions out of three questions. (2x10=20)

- Q.36 Draw the network diagram and determine the critical path for the following project :

Activity	1-2	1-3	1-4	2-5	3-6	3-7	4-7	5-8	6-8	7-9	8-9
Time Estimate (Weeks)	5	6	3	5	7	10	4	2	6	5	4

- Q.37 Explain the steps to be taken into consideration to prepare the bill of quantities for RCC work and Steel Reinforcement Work, used in the construction of an institutional building.
- Q.38 Explain the function of construction management with respect to a building construction project.

(860)

(4) 180765/120765/030765

No. of Printed Pages : 4

180765/120765/030765

Roll No.

**6th Sem / Civil Engineering/ Brick Tech. /Civil Engg.
(Spl. Highway Engg.)**

Sub : Construction Management & Accounts

Time : 3Hrs.

M.M. : 100

SECTION-A

Note: Multiple choice questions. All questions are compulsory (10x1=10)

- Q.1 The first stage of construction is _____
- Preparation of estimates
 - Survey of the site
 - Initiation of proposal
 - Preparation of tender
- Q.2 Time and progress chart of a construction, is also known as _____
- Bar chart
 - Gantt Chart
 - Modified milestone chart
 - All of the above
- Q.3 The Critical activity has _____
- Maximum float
 - Minimum Float
 - Zero Float
 - None of these
- Q.4 The main principle of an organization, is _____
- Unity of command
 - Effective control at all levels
 - Delegation of authority
 - All of the above
- Q.5 PERT analysis is based on _____
- Optimistic time
 - Pessimistic time
 - Most likely time
 - All of the above

(1) 180765/120765/030765

- Q.6 In CPM analysis _____
 a) Emphasis is given to activities
 b) Activities are represented by arrows
 c) Beginning and end of an activity are denoted by nodes
 d) All of the above
- Q.7 Which of the following represent an event _____
 a) Concrete cured b) Fixing of door
 c) Plastering of walls d) Selecting site
- Q.8 A construction schedule is prepared after collecting _____.
 a) Output of labour
 b) output of machinery
 c) Quantity of various items
 d) All of the above
- Q.9 Site order books is used for recording _____
 a) Instruction by Executive engineer
 b) Construction measurements
 c) Issue of store equipments
 d) Name of the casual labour
- Q.10 Completion of an activity on CPM network diagram, is generally known as _____
 a) Event b) Node
 c) Connector d) All of the above

SECTION-B

- Note:** Objective type questions (select the appropriate option).
 All questions are compulsory. (10x1=10)
- Q.11 Final technical authority of a project lies with _____ (Chief Engineer / Executive Engineer)
- Q.12 The most popular type of organization used for civil Engineering Construction is _____ (Functional organization / Line organization)
- Q.13 Critical path lies along the activities having total float _____ (Zero / Same)

(2) 180765/120765/030765

- Q.14 Mile stone charts were invented in the year of _____ (1930 / 1950)
- Q.15 Various activities of a project, are known on bar charts by _____ (Vertical lines / Horizontal lines)
- Q.16 Bar chart is suitable for _____ (Minor works / Major works)
- Q.17 The difference between the time available to do a job and the time required to do the job, is known as _____ (Event / Float)
- Q.18 The estimated time required to perform an activity is known as _____ (Dummy / Duration)
- Q.19 For completion of a project, the critical path of the network represent _____ (Minimum time / Minimum cost)
- Q.20 Military organization is known as _____ (Line organization / Functional organization)

SECTION-C

- Note:** Short answer type questions. Attempt any twelve questions out of fifteen questions. (12x5=60)
- Q.21 Write the differences between PERT and CPM. (any five)
- Q.22 Write the any five function of line organization.
- Q.23 Describe the characteristics of line and staff organization.
- Q.24 Describe the various provisions of wages paid to the labour engaged for construction works to be taken into consideration as per minimum wages act.
- Q.25 Describe the procedure of filling up the data in muster roll used for record keeping of labour hired for construction work on construction sites.
- Q.26 Write a short note on construction team.
- Q.27 Write a short note on significance of technical sanction in public work accounts.
- Q.28 Describe any five objectives of construction management.

(3) 180765/120765/030765